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PETITIONER'S FIRST MONTHLY INVESTMENT UPDATE 

Pursuant to 170 IAC 1-5-5(4)(D) of the Commission's Rules on Minirnurn Standard 

Filing Requirements, Petitioner Southern Indiana Gas and Electric Company, Inc. d/b/a Vectren 

Energy Delivery of Indiana, Inc. submits herewith its first monthly investment update regarding 



the Culley Unit 3, fabric filter, a major project for which a rate base adjustment has been made in 

Petitioner's case-in-chief. 
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CERTIFICATE OF SERVICE 

The undersigned hereby certifies that the foregoing Petitioner's First Monthly Investment 

Update was sewed by depositing a copy thereof in the United States mail, first class postage 

prepaid, addressed to: 

OFFICE OF THE UTILITY CONSUMER COUNSELOR J. Christopher Janak 
100 North Senate Avenue Christopher C. Earle 
Room N501 L. Pawin Price 
Indiana Government Center North Nikki G. Shoultz 
Indianapolis, Indiana 46204 BOSE MCKINNEY & EVANS 

2700 First Indiana Plaza 
135 North Pennsylvania Street 
Indianapolis, IN 46204 

Timothy L. Stewart 
Jennifer W. Terry 
LEWIS & KAPPES, P.C. 
One American Square 
Suite 2500 
Indianapolis, IN 46282 

John Cook, Esq. 
Dunn & Cook 
199 Main Street 
Suite A 
Franklin, IN 46 13 1 

this &&ay of November, 2006. 

David F. Boehm 
Boehm Kurtz & Lowry 
36 East Seventh Street 
Suite 15 10 
Cincinnati, OH 45202 
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Daniel W. McGill 
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INVESTMENT REPORT 
CULLEY UNIT 3 FABRIC FILTER 

This project is in the final stage of installation. The unit was shutdown on September 1, 

2006 to perform the removal of the existing precipitator and installation of the Fabric Filter. 

This project is expected to be in service on January 1, 2007. All of the major components have 

been set in place using modular construction techniques. The remaining work consists of 

significant amounts of welding to secure and seal the enclosures, complete the insulation of the 

boxes and final tie in of all the electrical controls. 

As of September 30, 2006, Vectren South has incurred capital costs (including AFUDC 

and capitalized overheads) of $30,159,386. A detailed itemization of the costs is shown in 

Attachment No. 1. 
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